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Frequently Asked Questions about DOE Order 413.3B 

 
 
Q: If the Order does not apply to a project with TPC of less than $50M or if a Program is 

exempt from the requirements of the Order—what does this mean?  What is a project to do? 
 
A: Projects are not required to meet any requirements of the Order except for four 

conditions.  Any capital asset project (except IT Projects) with TPC of $10M or greater, 
regardless of Order applicability or exemption status must: 
1. Report in Project Assessment and Reporting System (PARS II) at Critical Decision 

(CD)-0.  
2. All approved CD or equivalent documents shall be submitted to OECM, and  
3. Performance baseline change proposal approvals shall be submitted to OECM. 
4. OECM will lead Independent Cost Reviews or Independent Cost Estimates prior to 

CD-0 to CD-3.  
  

For SC Projects, requirements are specifically stated in the Decision/Approval Matrix. 
 
 
Q: The Order requires that “performance baseline change proposal approvals shall be 

submitted to OECM”.  This can mean dozens of documents submitted to OECM every 
month.  Why does OECM want these?  

 
A: First let’s define Performance Baseline (PB) vs. Performance Measurement Baseline (PMB) 

• Performance Baseline (PB) is the minimum KPP scope, TPC, and CD-4 date 
schedule defined at CD-2 

• Performance Measurement Baseline (PMB) is typically (PB) minus the contingency 
or management reserve. 

  
OECM does not want baseline change proposals (BCPs) for PMB.  Only when the 
project cannot meet the PB (also known as a Deviation), OECM wants the approved 
BCP for Performance Baseline (PB).  
 
This is because even if the project is exempt from the Order, the project still needs to be 
completed successfully. And OECM needs to keep track of DOE wide project success rate.  

 
 
Q: Project Engineering and Design (PED) funds cannot be used for construction.  Does this 

mean that PED cannot be used beyond CD-3?  
 
A: PED funds are used for design after the approval of CD-1.  Design activities can extend 

beyond CD-3 and even up to CD-4.  Therefore, PED funds can be used for design 
activities between CD-1 and CD-4. PED funds can be used for long-lead procurement 
such as limited site preparation if identified in the Project Data Sheet (PDS). 
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Q: I hear that with this new Order, long-lead procurements (LLP) are not allowed prior to 

CD-2 or that CD-2 cannot be split. Is this true? 
 
A: No, this is not true, but it is more stringent to phase CD-2 and to obtain long-lead 

procurements prior to CD-2.  The new requirement for long-lead procurements and 
splitting CD-2 are: 
• Documents such as a Project Data Sheets requesting construction or PED funds to 

procure the long-lead items and funding approvals are in place.  
• For LLP prior to CD-2, the default CD-2 cost baseline (or TPC) cannot exceed the 

upper limit of the CD-1 cost range.  
• If the project has phased CD-2s, the cost of all phased CD-2s cannot exceed the 

upper limit of CD-1 Cost range. 
• Each phased CD-2x becomes its own project with specific scope, TPC, and CD-4x 

date  
• Each phased CD-2x must be entered in PARS II (if cost is $10M or higher) 
• The AE must approve the LLP and phased CD-2 plan as part of tailoring approach. 

 
 
Q: The Order and the SC Decision Matrix have requirements for an ICE or ICR, prior to 

CD-1, CD-2, and CD-3 for projects with TPC of $100M or more. Is the ICE or ICR in 
addition to EIR/IPRs or will it be just one review?   

 
A: There will only be one review that will include ICE or ICRs as part of the EIR.  If an EIR 

is performed, there will not be an IPR. An IPR is performed if there is no ICE or EIRs.  
 
 
Q: There’s a mistake in the Order—it says “Employ an Earned Value Management System 

compliant with ANSI/EIA-748B EVMS” prior to CD-2. Prior to CD-3 it repeats and says 
“Employ a certified Earned Value Management System compliant with 
ANSI/EIA-748B…”  

 
A: This is not a mistake—the difference is that  

• Prior to CD-2, an EVMS compliant with ANSI/EIA-748B must be used. 
• For CD-3 approval, an EVMS being used must be certified for ANSI/EIA-748B 

compliance. 
 
 
Q: My project has a lot of contingency remaining.  I want to use the contingency for 

additional work that is listed as objective Key Performance Parameters in the PEP.  
However, this work cannot finish until after the approved CD-4 date.  Does this mean 
the project did not meet the Performance Baseline?  

 
A: Yes—if the additional work being performed cannot be completed within the CD-4 date, 

the project did not meet the schedule baseline. 
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Q: My office has a Mission Need Statement approved for a project with TPC of $49M.  

Does this mean the project has to be fully funded? And what does fully funded mean?  
 
A: First—fully funded means all funds for construction (not all TPC) must be requested in 

the same appropriation year as the planned construction year. 
Second—The requirement is projects less than $20M need to be fully funded.  $50M is 
the goal, not the requirement. 
Third—MIEs are exempt from this requirement.  
Fourth—The requirement is for “fully fund” 80% of line-item projects in DOE.  20% is 
allowed an exception.  To obtain the exception SC-1 needs to notify CFO and OECM 
that SC will requesting an exception to this requirement. 
Fifth—Exemption from the Order means this requirement is exempt. 

 
 
Q: The DOE Under Secretary just delayed $10M of my the project funding by two years. 

Due to the delay, the original CD-2 TPC ($39M), will increase by ~15% (new TPC is 
$45M). Because the changes are caused by entities outside of the AE, the FPD, and 
the Project, is this a Directed Change?  Also, because the 413.3B does not apply, will 
this count as a project failure? 

 
A: No, it is not a Directed Change since funding changes are not initiated by entities 

external to the Department. Although the project TPC remains below $50M and the 
Order does not apply, the project is still required to complete successfully and an 
increase in TPC is considered a failed project. 
 
Note: Directed Change is defined as performance baseline changes "caused by DOE 
Policy Directives (such as those that have the force and effect of law and regulation), 
Regulatory, or Statutory actions and are initiated by entities external to the Department, 
to include external funding reductions.”  

 
 
Q: What are the PARS II Requirements? 
 
A. Any capital asset project with TPC of $10M or greater enter project Oversight and 

Assessment data after the approval of CD-0 by FPD.   
 

After CD-0 approval, must start PARS II monthly report. 
 The FPD to provide latest monthly project status by three business days after end of 

the month. 
 The HQ Program Manager needs to provide latest monthly project status (red, 

yellow, and green only) by six business days after end of the  months. 
 Monthly EVMS is not required if project TPC is less than $20M. 
 Monthly EVMS is not required in PARS II until after CD-2. 
 For projects past CD-2 and TPC of $20M or greater, contractors upload the latest 

EV or “Contractor Project Performance” (CPP) file by last workday of each month. 
To access PARS II all users must have PARS II training. 


